2/19/09 Executive Director’s Report
Airfield Drainage

Staff is in process of updating the application with EPA so that engineering and design may commence on this project.

This project will design and permit the overall renovation of the WWII drainage system.
Commerce Park 

Design and permitting efforts have resumed. A permitting package will be submitted to South Florida Water Management District by the end of February.  While the Commerce Park and Taxiway Bravo projects are being permitted together, each project will have its own plan set, specifications, and bid documents.  Each project will be advertised and bid separately as funding becomes available.   Per the requirements of the Economic Stimulus Package, this project could be advertised, bid and awarded within 120 days of enactment of the Stimulus bill.

Fuel Farm 
No change from last month.  Beacon Design International has begun the site civil design for the new fuel farm.  Geotechnical borings of the infield area have been taken and the existing utility as-built information has been reviewed.  E.O. Koch has submitted a Guaranteed Maximum Price for the site civil work, procurement of the tanks and equipment, DEP permitting, and construction costs for the entire facility.  SAA staff is currently reviewing the proposal along with the appropriate back-up documentation and will be negotiating the final price with E.O. Koch prior to presenting it to the Board for approval.   The existing FDOT grant has been amended to cover the additional costs associated with construction.  It is anticipated that the overall cost of the project (design, permitting, and construction) will be approximately $700,000.  
GPS Approaches

The precision GPS Approach for Runway 18-36 is scheduled to be published March 12, 2009.

The precision GPS Approach for Runway 18 (RNP) is scheduled for publication on July 2, 2009.

Haywood Taylor Boulevard Extension

The design and permitting for the Haywood Taylor Boulevard Extension is still temporarily on hold while alternative funding is explored.  It is anticipated that final permitting designs could be submitted to South Florida Water Management District within three weeks once design efforts resume.  Per the requirements of the Economic Stimulus Package, this project could be advertised, bid and awarded within 120 days of enactment of the Stimulus Bill.

Potable Water Project

We have been advised by KDL that the final portion of the project will be completed the week of February 16th with the installation of a valve box.  This will be the final component in connecting the City’s system to the airport.

Runway 14-32 and Taxiway A-4 Rehabilitation

The FAA Airports District Office has advised SAA that they are planning to award a $3M discretionary grant for the Rehabilitation of Runway 14-32 and Taxiway A-4.  Plans, specifications, engineer’s report, and certifications have been submitted to the FAA and the project is currently being advertised for bid.  A pre-bid meeting is scheduled for February 25th and the bid opening is March 20th.  It is anticipated that the grant will be issued prior to the bid opening and that construction will begin in June.  

As part of the rehabilitation design, the runway is being reduced to a width of 100 ft. and the taxiway is being reduced to a width of 35 ft.  While the width and active length of Runway 14-32 (4,350’) exceed the FAA requirements for the critical aircraft (A-I), the airport would like to match the geometry (D-II) found elsewhere on the airport.  While the crosswind justification only applies to A-I aircraft, the entire fleet mix of the airport utilizes this pavement.  The airport acknowledges that the FAA will only fund the portion required for A-I aircraft operations and the design will separate the eligible from the non-eligible construction items.  FDOT will pick-up the non-eligible portions of the design and construction in order to maintain the current operating conditions (although it may be in an outer year).  

Runway 18-36 Extension

The RFQ for the Environmental Assessment has been advertised and proposals were submitted on January 12, 2009.  Five firms submitted proposals and the selection committee determined that the most qualified firm was URS.  It is anticipated that the Environmental Assessment will cost approximately $330,000 and will take approximately 18 months to complete.  

Taxiway Bravo
Design of Taxiway Bravo was completed in 2006 and plans and specifications have been “on the shelf” awaiting funding.  A permitting package will be submitted to South Florida Water Management District by the end of February in anticipation of possible economic Stimulus funding.  The FAA is aware that this project can be re-packaged, advertised, and bid within 45 days provided discretionary funding is made available.  It is anticipated that the construction of Taxiway Bravo will cost approximately $3.5M.  

In a recent meeting with FDOT District One staff, we were advised this project is one of the top ranked projects in the District for Stimulus Package funding.

NOTE: The Authority’s legislative delegation, both federal and state, have been kept apprised of all SAA projects and their status and are aware they are eligible for Stimulus Package funding.

