Board Report 7-21-05

  

Commerce Park Project:

 

Commerce Park Design:

The geometry and lot layout have been established and the grading design for the loop road and the storm water plan for the commerce park are being developed.  Survey information has been received.  Geo-tech work has not commenced but should shortly. 

 

Taxiway Bravo Design:

Geometry and pavement design are complete.  The profile and grading of the taxiway are being developed in conjunction with the storm water design.  Plans and specifications should be 100% complete by the end of next week.
Haywood Taylor Boulevard Extension:

No additional progress has been made.  PBS&J is still waiting on additional survey information before proceeding with the design.  

 

Commerce Park Funding:

        Four (4) Congressional Grants in the Federal Budget 

· Funding grants are from various agencies requiring a great deal of management and effort to coordinate.  

· RIF Grant (State) – SAA received the Rural Infrastructure Grant through the Office of Tourism, Trade and Economic Development for $400,000.   

· EDTF Grant (State) – Application approved and on the Agenda for $1,700,000. 

· EDA Grant (Federal) – Application funded at approximately $735,000 

· FDOT Grant (State)

· City (Local)

· County (Local)

· Loan

 T-Hangars/Commercial Hangars:

This project, which has designed and permitted 30 new T-Hangars and 1 Commercial Hangar (4 individual units), is 100% complete.  The Pre-Bid Conference was held on Wednesday, May 18, with the bid opening on 7-20-05.  We are very concerned as we expect only one bid because all contractors capable of bidding this work are so busy.   

T-Hangar/Commercial Hangar Funding:

        FDOT

        City 

        County

· Emergency hurricane grants discussed later 

 

Haywood Taylor Boulevard Reconstruction: 

         (South Access Road to Highway 98)

This project will reconstruct Haywood Taylor Boulevard from South Access Road to Highway 98.  The completed roadway will feature four lanes, sidewalks, lighting, signage and landscaping.   

 

Haywood Taylor Boulevard Reconstruction Funding:

 
             FDOT

· County

The County has opened the roadway and is in the process of procurement of signage and landscaping services.

 

Fuel Farm (Including Self Service):

This project will design and construct a new Fuel Farm (location to be determined) and demolish the existing facility.   

 

Fuel Farm funding:

· FDOT

(No change from June report.)

 

GPS Precision Approach:

This project is under development and will provide a precision approach that will be required for the airport and related facilities to continue growth and development.  

 (No change from June report.)

 

Phase II Water/Wastewater:

This project, currently under design, will provide the basis for the expansion of the Wastewater Treatment Plant. 

 

Phase II Water/Wastewater Funding:

· FDOT

(No change from June report.)

 

Hurricane Related Projects:

Roof Repairs for Buildings 103 (Commercial Hangar), 727 (Custom Tanning), 60, 735 (GlobalStar), Airside Center and Communication/Antenna Storm-proofing/Mitigation

 

TJ Roofing Services of Southwest Florida, Inc. d/b/a Keyworth Roofing advises:

Building 735: 90% completed

Building 103: Repairs have begun (waiting on roof panels) 

Building 721: Repairs have begun (waiting on parts)

Building 60:   60% completed

 

Emergency Electrical Generation:

Airside Center, Wastewater Treatment Plant

Project is underway  

 

Wastewater Treatment Plant Mitigation (failed line and control enhancement/replacement)

 

 Funding:

        FAA

        FDOT

        Insurance

· FEMA

Under design.

(No change from June report.)

 

Master Plan Implementation:

We are using the attached outline as a basis to solicit proposals to 

 implement the first phase of our land acquisition program.     This

 program is critically important if we are to proceed with our land

 acquisition, new runway, and other developments contemplated by

 our Master Plan.   

 (No change from June report.)

E-Stone:

Construction has begun with a partial slab pour this past Saturday.  Building construction has begun.   

Other Projects:

 

        Sport Pilot Expo ‘05

        Design Standards

        Land Use and Zoning 

        Various Economic Development Projects

        Miscellaneous 

        Transportation Project (Florida’s Turnpike Enterprise)

        SATS  

(No change from June report.) 

