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Commerce Park Project: 
  

Commerce Park Design: 
This project will design roads, water, wastewater and other 
infrastructure.  Permitting of the entire project is also included.  
PBS&J has had their internal kick-off meeting and they are working 
on geotech and surveying information.  The design project is 20% 
complete. 
  
Taxiway Bravo Design: 
This project covers the complete design of Taxiway Bravo, linking the 
Commerce Park to the airport and includes all permitting.  PBS&J is 
in the process of doing detailed design and geometry.  The project is 
50% complete.   
  
Haywood Taylor Boulevard Extension: 
This project will provide design and permitting for the roadway 
extension of Haywood Taylor Boulevard and the improvement of a 
portion of South Access Road.  PBS&J has conducted their internal 
kick-off meeting.  This project is 20% complete. 
  
Commerce Park Funding: 

        Four (4) Congressional Grants in the Federal Budget  
o       Funding grants are from various agencies 

requiring a great deal of management and effort to 
coordinate.   

o       RIF Grant (State) – Application in  
o       EDTF Grant (State) – Application in 
o       EDA Grant (Federal) – Application in 
o       FDOT Grant (State) 
o       City (Local) 
o       County (Local) 
o       Loan 

  



T-Hangars/Commercial Hangars: 
This project, which has designed and permitted 30 new T-Hangars 
and 1 Commercial Hangar (4 individual units), is 100% complete.  
This project is ready to advertise, subject to PBS&J’s quality control 
review, and should be advertised sometime in the month of March.    
  
T-Hangar/Commercial Hangar Funding: 

        FDOT 
        City  
        County 
        Emergency hurricane grants discussed later  

  
  

  
Haywood Taylor Boulevard Reconstruction:  
         (South Access Road to Highway 98) 

This project will reconstruct Haywood Taylor Boulevard from South 
Access Road to Highway 98.  The completed roadway will feature 4 
lanes, sidewalks, lighting, signage and landscaping.   The County has 
installed most of the curb and gutter; and base material is being 
placed.   
  
Haywood Taylor Boulevard Reconstruction Funding: 
  

        FDOT 
        County 

  
Demolition Project: 

This project will provide for the demolition of the following 
buildings: 

        902, 903, 43, 913, 37, 734 732, 999 
  

Demolition Project funding: 
        FDOT 
        FAA 
        Insurance 
        FEMA 

  



Contracts are on the Agenda for the Board’s consideration at this meeting 
and Notice to Proceed will be given to the Contractor within the week.  
  
Fuel Farm (Including Self Service): 

This project will design and construct a new Fuel Farm and demolish 
the existing facility.  The location of the existing Fuel Farm will also 
be changed.   
  
Fuel Farm funding: 

 FDOT 
 

(No change from February report.) 
 

  
GPS Precision Approach: 

This project is under development and will provide a precision 
approach that will be required for the airport and related facilities to 
continue growth and development.   
 
 (No change from February report.) 
 
  

Phase II Water/Wastewater: 
This project, currently under design, will provide the basis for the 
expansion of the Wastewater Treatment Plant.  
  
Phase II Water/Wastewater Funding: 

 FDOT 
 

(No change from February report.) 
 

  
Hurricane Related Projects: 

Roof Repairs for Buildings 103 (Commercial Hangar), 727 (Custom 
Tanning), 60, 735 (GlobalStar), Airside Center and 
Communication/Antenna Storm-proofing/Mitigation 
  
This project has been advertised (first ad, February 13) with bid 
opening to occur on March 7.    



  
Emergency Electrical Generation: 
Airside Center, Wastewater Treatment Plant 
  
T-Hangar Reconstruction  
  
Wastewater Treatment Plant Mitigation (failed line and control 
enhancement/replacement) 
  
These projects will be out to bid shortly. 
  
Funding: 

        FAA 
        FDOT 
        Insurance 
 FEMA 

 
(No change from February report.) 
 

  
Master Plan Implementation: 

We are using the attached outline as a basis to solicit proposals to  
 implement the first phase of our land acquisition program.     This 
 program is critically important if we are to proceed with our land 
 acquisition, new runway, and other developments contemplated by 
 our Master Plan.     
 

  
Other Projects: 
  

        Sport Pilot Expo ‘05 
        Design Standards 
        Land Use and Zoning  
        Various Economic Development Projects 
        Miscellaneous  
        Transportation Project (Florida’s Turnpike Enterprise) 
        SATS   


